
                                         
 

 

F Street Reopening – Phases of Construction 
 

Phase 1 – Median work to accommodate crossover traffic.  
Timeline – June 2013 to July 2013 

Description – Shift southbound traffic to allow for a greater work area. 

 Replacement of permanent center barrier rail. 

 Maintain existing number of lanes during daytime hours. 

 Additional lanes may be taken at night for removal of high-mast lighting. 

 Modify signals at Bonanza and D Street as necessary to accommodate detours. 

 

Phase 2 – Construct the I-15 northbound structure over F Street.  
Timeline – July 2013 to Late Fall 2013 

Description – Northbound traffic will cross over to the southbound lanes. 

 Northbound D Street off-ramp will be closed. 

 Two lanes will be maintained in each direction. 

 Half of F-D Street Connector may be closed for staging; if so, will maintain 

one lane each direction. 

 

Phase 3 – Construct the I-15 southbound structure over F Street  
Timeline – Late Fall 2013 to Early Spring 2014 

Description – Southbound traffic will cross over to the northbound lanes. 

 Construct temporary ramp to accommodate southbound I-15 to I-515 traffic. 

 Maintain two lanes in each direction. 

 

Phase 4 – Construct S/B I-15- to I-515 structure; D Street on-ramp over F Street  
Timeline – To Be Determined 

Description – Southbound D Street on-ramp will be closed. 

 Exit-only & optional exit lane provided for southbound I-15 to I-515 traffic. 

 Construct storm drain tie-in on southbound D Street on-ramp. 

 

Phase 5 – Replacement of barrier rail between southbound I-15 to I-515 lanes  
Timeline – To Be Determined 

 

Phase 6 – Pavement, curb, gutter and sidewalk improvements on F Street.  
Timeline – To Be Determined 

 

Phase 7 – Construct F Street under I-15 and portion of F-D St. Connector Roadway 
Timeline – To Be Determined 

Description – Install median islands removed during Phase 1. 

   

 


